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CCR No. 98-0005 Logged Date 1/2/98 Rev. 3% Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release Drop 2/3 | Change Class I

Title Addendum to Toolkit and HDF-EOS VDDs for patches affecting Drop 2 and 3

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

(a) Release B.0 Toolkit 5.2.1 Version Description Document (VDD) | CCR No. 97-1459,97-1460, 97-1748, 97-1779
for the ECS Project, (b) HDF-EOS 2.1 Version Description
Document (VDD) for the ECS Project

RTM Change |:| Start New Baseline |:|

Problem

Software patches for both Toolkit and HDF affecting Drop 2.01 and 3 have been release to the field and the
VDDs need to be updated to reflect these changes.

Proposed Solution

A new version of the document will not be released at this time. Addenda identilt_yi ng the delta changes since

tl:)he rel S?gge of IgI]DeI_I'egst complete documents (Toolkit, 814-RD-008-002, and HDF-EOS, 814-RD-009-002) will
e posted on )

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng [] FOs [] M&O []
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [ ] Security [] Subcontret [ ] Sys.Eng [] Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator LaVerne Jackson (signed) LaVerne Jackson 1/2/98
Signature Date
Office DEV Office Manager (signed) Mary Armstrong 1/5/98
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CCB Chairperson  (signed) Joe Guzek  1/9/98

Signature Date
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